
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Illinois Central Railroad Company, Mattoon : 
Township, Coles County, the City of Mattoon, and : 
the State of Illinois, Department of Transportation. 

Stipulated Agreement regarding improving public 
safety at the Township Road (TR) 14A, TR 139, 
County Highway (CH) 13, and TR 151 highway-rail 
grade crossings of the Illinois Central Railroad : 
Company’s tracks located near Mattoon, and the : 
43‘(‘ Street highway-rail grade crossing of the Illinois : 
Central Railroad Company’s track located in : 
Mattoon, Coles County, Illinois, designated as : 
crossings AAWDOT 292 943N, milepost 114.60-8, : 
AAWDOT 292 944V, milepost 11 5.30-B, AAWDOT : 
292 9433, milepost 115.80-B, AAWDOT 292 948X, : 
milepost 11 7.00-8, AAWDOT 292 949E, milepost : 
11 7.1 0-B, respectively. 

SECOND SUPPLEMENTAL ORDER 

TO4001 2 

By the Commission: 

On March 3, 2004, the Illinois Commerce Commission entered its original Order 
in the above captioned matter. The Illinois Central Railroad Company (“COMPANY”) 
was required and directed to, among other things, install automatic flashing light signals 
and gates controlled by constant warning time circuitry, install a new 32 foot full-depth 
timber crossing surface, and improve the south highway approach grade at the County 
Highway 13 (CH 13) highway-rail grade crossing (AAWDOT #292 945C, railroad 
milepost 115.80) of the Company’s track located west of Mattoon, Coles County, 
Illinois. The original Order contained a division of cost among the parties, and all work 
was to be completed on or before March 5,2005. 

On April 12, 2004, the Illinois Commerce Commission entered an Amendatory 
Order correcting errors in Stipulated Agreement 1041, which was appended to the 
original Order. 

On January 21, 2005, the Company filed a Supplemental Petition requesting an 
extension of time, to and including September 5,2005, which was granted. 

On April 8, 2005, the Company filed a second Supplemental Petition with the 
Commission seeking relief for additional costs, in the amount of $76,326, associated 
with safety improvements at the CH 13 crossing. The Company claims that due to 
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unanticipated problems with the original design, the Company had to complete new 
drawings and new estimates for signals, structures and drainage pipes at the grade 
crossing of County Highway 13 at the Company tracks. The revised estimate increases 
the cost of the improvements by $76,326, and the Company requests that the additional 
cost be divided in the same proportions as the original estimates; 85% to be paid by the 
Fund, 10% to be paid by the County, and 5% to be paid by the Company. The 
Company is therefore requesting additional assistance from the Grade Crossing 
Protection Fund and the County. 

Staff investigation of the matter indicates that Coles County is in agreement with 
the necessary changes at the crossing, and is willing to help pay a portion of the 
increased cost for completion of the safety improvements. 

The Commission, having given due consideration to the Supplemental Petition, 

The Commission has jurisdiction over the parties and the subject matter 
of this proceeding; 

The recitals of fact, as set forth in the prefatory portion of this 2nd 
Supplemental Order, are supported by investigation by Commission Staff 
and are hereby adopted as findings of fact; 

The Company’s request for additional funds, is fair and reasonable and 
should be granted; 

The additional costs required to complete the improvements at CH 13, 
estimated to be $76,326, shall be divided among the Grade Crossing 
Protection Fund, the Illinois Central Railroad Company and Coles County 
in the same proportions as the original Order, as shown in the attached 
Exhibit A: Cost Division Table (Revised 05/04/05); 

All other terms and conditions of the Supplemental Order, dated February 
24, 2005, and the original Order dated March 5, 2004, are hereby 
affirmed and shall remain in full force and effect except as herein 
modified. 

IT IS THEREFORE ORDERED by the Illinois Commerce Commission that 
additional costs for safety improvements at the CH 13 crossing, estimated to be 
$76,326, shall be divided among the Grade Crossing Protection Fund, the Illinois 
Central Railroad Company and Coles County, as shown in the attached Exhibit A: Cost 
Division Table (Revised 05/04/05). 

IT IS FURTHER ORDERED that all other terms and conditions of the 
Supplemental Order, dated February 24, 2005, and the original Order, dated March 3, 
2004, are hereby affirmed and shall remain in full force and effect except as herein 
modified. 
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IT IS FURTHER ORDERED that, subject to Section 18c-2201 and 18c-2206 of 
the Law, this is a final decision of the Commission subject to the Administrative 
Review Law. 

By Order of the Commission this 2nd day of June, 2005. 

Chairman 

JUDGE 1 
SECTION CHIEF H 
ORDERS SUPERVISOR I 
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